Welcome to the GEMS Fluid Upgrade Site!

Select an option for more information about the upgrade:

- Project Team
- Fluid Demo Video
- FAQs
- Project Timeline
- Testing

Questions should be directed to the project mailbox at gemsupgrade@usf.edu
GEMS Fluid Upgrade
Project Team

**HR**
Susan Coker
Tiffany Jackson
Candace Martinez
Denise Mueller

**IT**
George Donaghy
Charles Holland
Bill Huckeby
Sharmila Kamath
Patrick McClain
Bin Peng
Jesse Rodriguez
Tracy Weber

**Payroll**
Robin Davis
Barbara Holleman
Jeff Schueler
Lorinda Stroup
Nicole Williams

Questions should be directed to the project mailbox at gemsupgrade@usf.edu
GEMS Fluid Upgrade
Project Timeline

Analysis & Configuration
January - July

User Acceptance Testing
August - October

Go Live
November 12th

Questions should be directed to the project mailbox at gemsupgrade@usf.edu
GEMS Fluid Upgrade
Testing Timeline

- **Division of HR Testing**
  - August-September

- **Department & College GEMS Users**
  - September-October
  - October

- **Division of HR & Payroll Testing**
  - October

- **Regression Testing**
  - October

Questions should be directed to the project mailbox at gemsupgrade@usf.edu